



Bid Tabulation

Project: Bus Shelters Re-Bid and Solar Lighting
Bid Opening: November 2, 2018 @ 11:00 AM
Project No.: 11831
Contract Term: November 2018 - June 2019
Project Manager: Naeem Kara


11/9/18
 City Manager Date



AWARD AND REASON THEREFORE:					VENDORS									
I recommend award of Schedule "A" to ASAP Metal Fab because they are the lowest responsive & responsible Bidder. I do not recommend award of Schedule "B" due to all Bids received being over budget.  <u>11-07-18</u> <small>Buyer Date</small>					ASAP Metal Fab								Tolar Manufacturing Company, Inc.	
Item #	Item Name	Item Description	Qty	Unit	Unit Price	Total Price	Unit Price	Total Price	Unit Price	Total Price	Unit Price	Total Price		
SCHEDULE A														
1	Bus Waiting shelter	5' x 20' Powder Coated Aluminum Frame Bus Shelter with Bench, Trash Can, & Kiosk. <i>Per Technical Specifications and Drawing.</i>	20	EA	\$4,186.02	\$83,720.40	NO	BID	\$12,162.00	\$243,240.00	\$6,139.00	\$122,780.00		
SCHEDULE B														
2	Solar Lighting	Solar Lighting for Bus Shelter with Solar Panel, Adjustable Mast, Dawn to Dusk Charge Controller and Locking Storage Box. <i>Per Technical Specifications and Drawing.</i>	20	EA	\$1,776.31	\$35,526.20	NO	BID	\$3,525.00	\$70,500.00	\$1,999.00	\$39,980.00		
Subtotal:					\$119,246.60		\$0.00		\$313,740.00		\$162,760.00			
8.2 % WSST:					\$9,778.22		\$0.00		\$25,726.68		\$13,346.32			
GRAND TOTAL:					\$129,024.82		\$0.00		\$339,466.68		\$176,106.32			
Payment Discount / Terms:					1-1/2% / Net 30				1% / net 10					
Delivery Time:					40 Days ARO				45 Days ARO		90 Days ARO			
Discount off other items not specifically listed:					1-1/2% Discount				1% Discount		40%			
Comments:												See Technical Analysis Forms for exceptions.		