

# Memorandum

March 1, 2021

To: Developers/Contractors/Utilities Applying for Excavation Permits

From: Bill Preston, City Engineer  
Joe Rosenlund, Streets & Traffic Manager

Subject: Planned City Road Projects – January April 2021 through October 2022

---

In accordance with YMC 8.72, this is to advise you that the roadways listed below are planned to be under construction/reconstructed within the next 18 months, resulting in a new pavement surface when completed.

## Engineering Division - Major Maintenance Projects for 2021

- North 1<sup>st</sup> Street – ‘N’ Street to ‘J’ St., Phase 2. Construction anticipated **2021**.
- Spring Creek Road – vicinity S. 36<sup>th</sup> Avenue from SOZO Soccer Complex, northerly; North on 36<sup>th</sup> Ave from SOZO’s north entrance onto Spring Creek Road to 48<sup>th</sup> Ave. / Washington Ave. intersection. **2021**
- Fruitvale Blvd. / River Road & 34<sup>th</sup> Ave. Double Roundabout. **2022**  
River Rd. / 35<sup>th</sup> – 34<sup>th</sup> Avenue & intersections with Fruitvale Blvd.
- Bravo Company Blvd. from 400 ft. north of Lincoln / MLK roundabout to East-West Corridor  
Construction anticipated **2022**
- E. Nob Hill Blvd & Fair Avenue intersection – Construction and signalization. **2022**
- Washington Ave. & S. 72<sup>nd</sup> Avenue intersection – Construct Roundabout **2022**

## Streets Division - Major Maintenance Projects for 2021

April:

Grind & Overlay:

S. 72<sup>nd</sup> Avenue & Nob Hill Blvd:

S. 3<sup>rd</sup> Avenue & Nob Hill Blvd:

S. 56<sup>th</sup> Avenue & Tieton Drive:

Repave:

Viewmont Drive in conjunction with Nob Hill Water

May:

Road Reconstruction:

E. Mead Avenue – Fair Avenue to 18<sup>th</sup> Street

June/July:

Chip Seal Areas 11 & 20:

Area 11: – East of 16<sup>th</sup> Avenue and south of Mead Avenue to City Limits

Area 20: – North of Englewood between 40<sup>th</sup> Avenue and 66<sup>th</sup> Avenue

Pave:

Cornell Ave/Gardner Park parking: Westside of Gardner Park, 30 feet x 600 feet.

August:

Grind & Overlay:

S. 80<sup>th</sup> Avenue – Coolidge to Occidental

September

Crack Fill

As stated in Section 8.72.070.A(3), any excavations performed within these locations will be exempt from the resurfacing fee of the Excavation Permit if excavation work is completed prior to the resurfacing project.